OFFICE OF TOWN MANAGER
Robert F. Clark, Town Manager

P.O. BOX 1609, MAMMOTH LAKES, CALIFORNIA 93546

MEMORANDUM

To: Airport Stakeholders
From: Airport Project Team
Subject: Monthly Update
Date: December 31, 2006

The Airport Project Team meets weekly and is advisory to the Town and MMSA. The
airport project team is also intended to assure an open and transparent public process.
Members of the team are: Rob Clark, Town Manager; Karen Johnston, Assistant Town
Manager; Bill Manning, Airport and Transportation Director; Pam Murphy, MMSA;
John Walter, Advocates for Mammoth; and Alex Fabbro, Project Manager. The following
is a report on the December activities of the Team:

EIS Progress

The environmental consultant URS completed revisions to draft chapters which had been
reviewed in November by the FAA, and submitted revisions to FAA for a second round
of reviews. Several chapters relating to noise will be drafted after the FAA makes a
decision on the type of analysis that will be required.

CEQA Process

The Town will prepare a “subsequent mitigated negative declaration™ based on the EIR
that was upheld by the State appellant court. The impacts to be evaluated mirror those
being evaluated by the EIS. Word on the CEQA analysis will begin after the draft EIS is
issued for public comment.

Passenger Terminal

Plans to convert an exiting maintenance building to a passenger terminal were reviewed
by the Advisory Design Panel in December, and will be the subject of a Planning
Commission workshop in January at which time public and commission input will be
requested.

GA Noise Program
The attached press release discusses the measures taken by the Town to minimize noise
impacts from general aviation operations.
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